CARMEL REDEVELOPMENT COMMISSION

CiTy COUNCIL SEPTEMBER, 2016 REPORT

REPORTING ON JULY 2016 FINANCES
AUGUST 2016 ACTIVITIES

Carmel Redevelopment Commission

STRATEGIC HIGHLIGHTS

1 The City Center Phase Il bonds and the Midtown East bonds closed in August.

1 Demolition of buildings in Midtown began in August to make way for the Allied Solutions building
and garage.

1 Sophia Square Plaza was completed in August.

1 Barrett & Stokely and Merchants Bank purchased the 34 Avenue warehouse property from the
CRC.

I The Commission closed on the Thrifty property and the 30 E. Main property.

The following highlights represent unrestricted funds available to the CRC to work its mission. Total
savings at month-end were $4,559,234. Savings are considered restricted and are in addition to the ending
balance noted below.

July Beginning Balance $ 1215418
July Revenues $ 87,383
July Expenditures $ 48,765
July Ending Balance $ 1,254,036

RECORD TRANSFERS

1 Original records transferred to and/or documents shared with CT office for record-keeping:

DATE DOCUMENT METHOD
None

LOOKING AHEAD
1 Transfer of Sophia Square Plaza to CRC.
1 Midtown West project agreement negotiations.
1 Monon and Main project agreement negotiations.

September 9, 2016 CRC Report for September 19, 2016 City Council Meeting Page |1



FINANCIAL STATEMENT

Financial Statement APRIL MONTH END BALANCE*
$1,400,000
JULY MONTH-END FINANCIAL BALANCE $1,200,000
Ending Bal ance $ 1254036 $1,000,000
Restrict&#d Func $800,000
Ending Bal ance $ 5813269 $600,000
Restricted Func $400,000
$200,000
$.
SUMMARY OF CASH $(200,000)

For the Month Ending July, 2016 B Actual ®Budget ®Variance

ahbc¢l
59{/ wLt ¢ 1/ ¢! t wh W9 / +1 wL!
Cash Bal ahte
1101 Cash $1,073,286.93 $1,073,286.93 -
1110 TIF $142,130.95 $142,130.95 -
Total Cash $1,215,417.88 $1,215,417.88 -

Receipts
1101 Cash $87,383.14 $114,304.78 ($26921.64)
1110 TIF - - -
Devel oper P - - -
Transfer to - - -
Tot al Receip $87,383.14 $114,304.78 ($26921.64)

Di sbur sement

1101 Cash $48,765.16 $63,400.44 $14,634.28
1110 TI F - - -
Tot al Di sbur $48,765.16 $63,400.44 $14,634.28
1101 Cash $1,111,904.91 $1,124,191.27 ($12,286.36)
1110 TI F $142,130.95 $142,130.95 -
Cash Ba&l 3/nic6e $1,254,035.86 $1,266,322.22 ($12,286.36)
Tot al Usabl e $1,254,035.86 $1,266,322.22 ($12,286.36)
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FINANCIAL STATEMENT

FUND BALANCES AND OUTSTANDING RECEIVABLES
As of month-end July, 2016

RESTRICTED FUNDS

Energy Center Reserve $502,834
Civic Rent Reserve 803,454
Supplemental Reserve Fund 3,252,946
Subotal: 4,559,234
Unrestricted Funds
TIF 142,131
Non TIF 1,111,905
Su-bot al : 1,254,036
Tot al Funds $5,813,269

OQutstanding Receivabl es

Reimbursement of Project Blue invoices (1) 15,643
Total Outstanding Receivabl es $15,643
joq i1 6166 AOA AOA OEA DPOI FAAOOGEIT T Al OA«
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STATEMENT OF CHANGES IN EQUITY

MONTH END: JULY 2016

DESCRIPTION REVENUE EXPENSES
Tot al Receipts (TIF)

Tot al RE N @Ml pFt) s: $87,353
Expenditures (TI1F) -
Expendi tuiTeBE) (Non $48,765
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FINANCIAL UPDATE

Financial Update

TIF REVENUE AND DEBT
Projected 2016 TIF revenue available for CRC use and reserve transfers is $21,637,399.

Up to $1,400,000 will be transferred to reserves in 2016.

The July bond debt payment was made with the remaining bond debt payments for 2016 to be made in
December of 2016. Below is payment information;

MONTH ESTIMATED PAYMENT
July 2016 $9,059,713 (actual)
December 20 $9,999,235
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PROJECT UPDATES

Project Updates

City Center

Developer Partner: Pedcor Companies
Allocation Area: City Center

Use: Mixed-Use

CarMEL City CENTER  PRrorosep Site PrLan 12-8-14
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Figure 1 City Center Master Plan, provided by Pedcor City Center Development Company
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Construction has begun on site and for the parking garage8

PROJECT

Gar a g e Afive-story parking structure with

ParEka s

Bal dwi
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Gar age
Ret ai l

September 9, 2016

USE

no less than 728 parking spaces,
which will include up to

approximately 28,000 square feet of

commercial retail /office space.

Wilhelm was selected as the design-

build contractor. Construction has
begun and will be completed May
2017.

A four story building, of
approximately 64,000 square feet,
which will include luxury
apartments and commercial
retail /office space. Pedcor is
currently working with four
commercial businesses who will
occupy approximately 14,000 sf of
the commercial space.

#1 1 QO@NAIO0 BACOI
A five story building, of
approximately 63,000 square feet,
which will include luxury
apartments and commercial

retail /office space.

Design Development is complete.

A five story building, of
approximately 63,000 square feet,
which will include luxury
apartments and commercial

retail /office space.

Design Development is complete.
See Garage East note above.

Design has started. Schematic
drawings are anticipated in
September.

CRC Report for September 19, 2016 City Council Meeting

PROJECT
DATES

Design/Build
2015-2016

Completion
Q1/2 2017

Start: Spring
2015

Completion
Q42017

Start: Fall
2015

Completion
Q42017

Start: Fall
2015

Completion
Q42017

Start: Fall
2015

Completion
Q42017

PROJECT UPDATES

1) ProjectStatus -jAE ATICTA@AA AAI T x8(Q

DESIGN RENDERINGS PROVIDED
BY PEDCOR
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PROJECT UPDATES

Pe dc or Atwo storybuilding, of Start: Fall
Of f i c e approximately 20,000 square feet, 2015
which will include office space.

S o Completion
#1 1T OO CRKMBDEBACOI Q42017
Kent A three story building, of Start: Fall

approximately 111,000 square feet 2015
of luxury apartments.

Completion
Construction drawings were Q4 2017
reviewed by the CRC Architectural
Committee.
Wr en A seven story building, of Start: Fall

approximately 88,000 square feet, 2016
which will include luxury
apartments and commercial

fi i1 Completion
office/retail space. Q42018
Design has not started.
Wi n d s ¢ Afour story building, of Start: Fall Design has not started.
approximately 64,000 square feet. 2017
Completion
Q42019
Ea st er Abuilding of approximately 76,000  Start: Fall Design has not started.
Mot or t0 91,000 square feet, which will 2017
Court include luxury apartments and
commercial officg/ retail space Completion
designed so that in the future it could Q42019
be in whole, or in part, converted to
hotel rooms and/or hotel amenities.
Hot el A four story hotel, of approximately  Start: TBD Design has not started.
44,000 square feet, which will
include parking.
2) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL CRC
Land Swap fina 9/19/2016 9/21/2016

3) CRC Commitments
An overview of commitments has been uploaded to the CRC website.

Most significantly, the CRC commits to publicly bid a four-story parking garage with not less than 620 parking spaces. The
CRC also commits to coordinate any significant site plan changes requested by Pedcor with City Council.
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PROJECT UPDATES

Sophia Square Public Plaza
1) Developer Partner(s): Carmel Lofts/ Keystone

2) Project Summary: Create a multi-purpose civic plaza
serving residents and merchants of Sophia Square, City
of Carmel festival goers, visitors of the Arts and Design
District, and individuals/organizations that would
reserve the space for special events.

Total project budget: $1,500,000

3) Anticipated Project Schedule

Design 2015
Design-Build April, 2016
Construction Complete August 2016

4) DB Team: Smock Fansler, Context Landscape
Architecture, CEC, Enverity, LHB, Engledow

5) Construction Milestones: Final construction and punch
list were completed in August.

6) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL CRC
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PROJECT UPDATES

Proscenium

1) Developer Partner(s): Anderson Birkla

2) Economic Development Area: 126t Street

3) Project Summary: Mixed-use development, multiple buildings.
Total project budget: unknown

4) Anticipated Project Schedule

Design/Construction start 2016
5) Construction Milestones : Closed on land sale in July 2016

6) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL CRC

7) CRC Commitments
No commitments by the CRC have been made.

The City will be relocating and burying Duke Energy’s transmission line and completing road
improvements adjacent to the development.

AndersonBirkla WOOLPERT

PROSCENIUM

{
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PROJECT UPDATES

Midtown EAST

1) Developer Partner(s): Old Town
Development / Ambrose/ JC Hart

2) Economic Development Area: Old
Town

3) Project Summary: Mixed-use
development, multiple buildings.

Total project budget: $70,000,000

Secured Tenants: Allied Solutions
and FC Tucker

4) Anticipated Project Schedule

MONON AVE

TIF Request 2016
Design/
Construction Start | 2016

5) Construction Milestones: Ground
breaking took place on July 28, 2016.
Site mobilization for the parking
garage is September 10, 2016.

6) CRC Commitments
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Build public plaza.

Build two parking garages with TIF
proceeds.

The City will be relocating and burying
Duke Energy’s transmission line, completing road and Monon improvements.

7) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL CRC
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PROJECT UPDATES

Midtown West
1) Developer Partner(s): Barrett & Stokely, Merchants Bank of Indiana
2) Economic Development Area: Old Town
3) Project Summary: Mixed-use development, multiple buildings.
Total project budget: $60,000,000
Secured Tenants: Merchants Bank

4) Anticipated Project Schedule

TIF Request 2017
Design Start 2016

Construction Start | 2017
5) Construction Milestones:#1 T OAA 11 1T AT A OAT A 11 106CcOOO i h o@tui 8
6) CRC Commitments

Commitments are in negotiation at this time.
7) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC
Approve design Fall, 2016
Monon & Main

1) Developer Partner(s): Monon and Main, LLC

2) Economic Development Area: Old Town

3) Project Summary: Restaurant, Townhomes, office, parking garage.
Total project budget: $21,000,000
Secured Tenants:

4) Anticipated Project Schedule

TIF Request 2016
Design Start 2016
Construction Start | 2016/2017
5) Construction Milestones:

6) CRC Commitments

Commitments are in negotiation at this time.
7) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC
Approve design Fall, 2016
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PROJECT UPDATES
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1) Project Summary: Center Green site improvements in the existing lawn area include; an ice
skating rink, winter market facilities, and a multipurpose outdoor performance space.
2) The design team, Rundell Ernstberger, is currently working on a concept design. Concepts will be

finalized by September.
ahbhb el |
1) Project Summary: Monon enhancements in the - i\_ __O_“:I°_w"__ _‘E o
urban section, between 1st Street NW and Carmel :‘""“""-‘:
Drive - including Arts & Design District, Midtown, E Mid Town E
City Center, and Civic Campus. ‘:_-_-,:ga_-g.-,:::':': City Center Dy
2) Gehl Studios shared a master plan idea and a local B CityCenter ;
design team, Rundell Ernstberger, will take the ‘;;_-_-_—;_-_—;_—_-::
master plan and create construction drawings and g i amars i
specifications for the first phase of construction. ' L -':

Once finalized, the CRC will unveil the plan. = - Carmel Dr
3) Anticipated construction in 2017-2018 3

116th St
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Corrie Meyer, AICP, RLA

Director

Carmel Redevelopment Commission/Department

September 9, 2016
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-End Report-
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